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ESTIMATE RUN 09/11/2003

ESTIMATE SUMMARY 13:22:50

CONTID: C13712         ESTIMATE NO: 0003 PROG 2002

PCN: 13712-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY03 Regionwide Striping PERCENT TIME:

PROJECT NO: C R200-112                    

FY03 Regionwide Striping

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 08/25/2003 DATE TIME STARTED 06/03/2003

550 TOPEKA WAY DATE LET 01/30/2003 DATE WORK BEGAN

 DATE AWARDED 02/03/2003 DATE TIME STOPPED 06/30/2004

 DATE CONTRACT EXECUTED 02/25/2003 DATE ACCEPTED 06/30/2004

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 06/03/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,877,080.88 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,411,876.00 NON-PARTICIPATING 488,968.37

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,328.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.73

WORK DAYS

WORK DAYS

51.86%

903,651.71

488,968.37

488,968.37

481,639.84

$

$

$

$

0.00

973,429.17

973,429.17

0.00

973,429.17

-14,586.44

0.00

958,842.73

0.00

AMOUNT DUE 958,842.73 481,639.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 481,639.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.5 TIME ALLOW: 110

ORIG TIME ALLOW: 90
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PCN: 13712-BID    ESTIMATE RUN 09/11/2003

PROJECT: C R200-112                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:22:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 31,628.000

-27,967.500

202-00250  
 

27,842.500

SF  

0.35000 1,281.183,660.500

-9,788.63

0010 MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

400.00

0015 EPOXY PAVEMENT MARKING 14,790.000

15,182.000

627-00005  
 

58,380.000

GAL 

30.00000 899,160.0029,972.000

455,460.00

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 960.500

-960.500

627-03000  
 

3,742.000

SF  

9.00000 0.000.000

-8,644.50

0025 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 139.500

825.000

627-30405  
 

1,228.500

SF  

8.00000 7,716.00964.500

6,600.00

0030 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,404.000

5,736.000

627-30410  
 

8,140.000

SF  

7.00000 56,980.008,140.000

40,152.00

0035 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

15.00000 0.000.000

0.00

0040 TRAFFIC CONTROL MANAGEMENT 9.070

11.930

630-00012  
 

27.000

DAY 

150.00000 3,150.0021.000

1,789.50

0045 FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

0.000

EACH

50.00000 0.000.000

0.00

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

5.00000 0.000.000

0.00

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000

-30.000

630-80342  
 

10.000

EACH

5.00000 25.005.000

-150.00
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PCN: 13712-BID    ESTIMATE RUN 09/11/2003

PROJECT: C R200-112                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:22:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

0.000

EACH

100.00000 0.000.000

0.00

0065 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

7.000

-6.000

630-80358  
 

3.000

EACH

50.00000 50.001.000

-300.00

0070 TRAFFIC CONE 308.500

-275.000

630-80380  
 

100.000

EACH

2.00000 67.0033.500

-550.00

0075 MOBILE PAVEMENT MARKING ZONE 0.000

40.000

630-80520  
 

100.000

DAY 

100.00000 4,000.0040.000

4,000.00

0080 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 973,429.18488,968.371,877,080.88CURRENT AMT0200 $ $ $

$ 973,429.18488,968.37$1,877,080.88$CURRENT AMTPROJECT TOTAL


